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Yes __X__  No _____ 
Is this project Information Technology?  Yes __X__  No _____ 
 
 
Part I: Summary of Spending for Project Stages  (in millions) 
 

2003 and 
earlier 2004 2005 2006 2007 2008

2009 and 
beyond Total

Planning
Budget Authority 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Outlays 0.39 0.00 0.00 0.00 0.00 0.00 0.00 0.39
(Grant Funding) 0.39 0.00 0.00 0.00 0.00 0.00 0.00 0.39

Full Acquisition
Budget Authority 9.63 6.02 2.83 1.51 0.00 0.00 0.00 19.99
Outlays 10.77 5.71 2.83 1.51 0.00 0.00 0.00 20.82
(Grant Funding) 1.14 0.00 0.00 0.00 0.00 0.00 0.00 1.14

Total, sum of stages 
(excludes maintenance)
Budget Authority 9.63 6.02 2.83 1.51 0.00 0.00 0.00 19.99
Outlays 11.16 5.71 2.83 1.51 0.00 0.00 0.00 21.21
(Grant Funding) 1.53 0.00 0.00 0.00 0.00 0.00 0.00 1.53

Maintenance
Budget authority 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Outlays 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Part II: Justification and Other Information 
 
A. Project Description and Justification 
 
(1) How does this investment support the Courts’ mission and strategic goals? 

The Integrated Justice Information System (IJIS) is a multi-year project to replace the aging 
computer infrastructure of the Superior Court and link it with the Court of Appeals by 
creating an integrated case information system that will eliminate the current fragmented 
system, consisting of over 18 separate databases.  It will be a critical element of the full 
implementation of the Family Court Act, as it will provide comprehensive court information 
on a family to the judicial officers hearing the family’s case.  It was commenced in FY 1999 
with federal grant funds (i.e., Byrne block grant), and is estimated to cost $20.9 million.  
Implementation began late in FY 2002, with completion expected by September 30, 2005.  
The IJIS project is part of a District-wide effort to improve information technology within 
and among the District’s criminal justice agencies, as described in the District’s Multi-Year 
Plan, developed by the Criminal Justice Coordinating Council.  Ultimately, it will enable the 
Courts to share appropriate information with other agencies in both the Family Court and the 
Criminal Division.  The FY 2005 cost is $2.83 million. 
 
The initial planning phase of IJIS (Phase 1) was completed in December 2000 and resulted in 
the production of a written requirements analysis by an independent contractor.  The 
requirements analysis proposed that the Courts acquire a commercially available off-the-shelf 
(COTS) software package, or case management system (CMS), comprised of centralized 
modules for common, court-wide entries (such as persons) as well as integrated modules to 
handle specific divisions and case categories (such as civil, criminal, and juvenile) and to 
implement these modules by segments, including training, over a multi-year period. 
 
In response to recommendations from the General Accounting Office (GAO), the Courts 
updated their requirements for IJIS in FY 2002 and began the acquisition process for a COTS 
package by soliciting information from qualified vendors, issuing a request for proposal 
(RFP), and evaluating alternate software products.  The acquisition process has resulted in 
the selection of a vendor and a system integrator to implement the vendor’s product.  The 
Court is working closely with other GAO recommendations to implement disciplined IT 
management processes.    
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The overall project will enhance Court services in many ways: 

� Improve the identification of related cases (i.e., individuals and families) thereby 
enhancing the information available to judges responsible for case resolution; 

� Eliminate redundant data entry at the courts and throughout the District’s criminal 
justice agencies, with the result of lower error rates; 

� Facilitate scheduling and calendar management, thereby reducing waiting time in 
court for police, attorneys, litigants, and the public; 

� Reduce the flow of paper across and within operating divisions and the statistical 
reporting unit of the Court; 

� Improve management reports and provide enhanced decision support for court 
managers, including the ability to effectively monitor operations, identify needed 
improvements and develop budgets; and 

� Enhance public access to court information and services. 
Phase 2, implementation, from September 30, 2002 to September 30, 2005, will include the 
following: 

� Award of a competitive contract for IJIS implementation; 
� Acquisition of case management system software (CMS) and hardware; 
� Review of CMS for modifications and customizations; 
� Development of installation schedule, conversion and test plans; 
� Installation of hardware; 
� Testing and customizing software package for the Court; 
� Development of a training plan and delivery of training; 
� Testing and modification of software and hardware modules; and 
� Data conversion and final systems acceptance testing. 

The Courts’ FY 2005 request includes $2.83 million for the acquisition and implementation 
of the Civil and Probate modules.  The Family module, including Juvenile/Neglect, Domestic 
Relations, Mental Health, and Domestic Violence, is to be completed in FY 2004. 
   

(2) How does this investment support a core or priority function of the Courts? This investment 
supports the vision and mission of the D.C. Courts’ Strategic Plan.  It will: 

 
• Enhance the administration of justice by ensuring informed decision-making by 

increasing the availability of accurate, timely, and complete case information to judges 
and other criminal justice officials. 

• Improve court facilities and technology by providing technology that supports efficient 
and effective case processing, court management, and judicial decision making.  
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(3) Are there any alternative sources, in the public or private sectors that could perform this 
function?  If so, explain why the Courts did not select one of these alternatives? 
Since this embodies the Court’s mandated business functions, there are no acceptable 
alternative entities in the public or private sectors that could perform these functions. 
 

(4) How will this investment reduce costs or improve efficiencies?  
This project will increase efficiency by consolidating the Court’s 18 separate databases, 
eliminating redundant data entry, and automating extraction of different types of data.  A 
common organization also ensures data consistency by implementing a common vocabulary 
and data definitions.  This investment is in concert with the Federal Enterprise Architecture 
vision adopted by the Chief Information Officer’s  (CIO) Council. 
 

(5) For acquisition of buildings, what is the cost per square foot estimates for comparable 
Federal and private sector facilities?  
The project does not include the acquisition of buildings. 
 

B. Program Management 
 
(1) Have you assigned a project manager and contracting officer to this project?  If so, what are 

their names?   
The project manager for this project is Ken Foor, Director of Information Technology, and 
the contracting officer is Joseph Sanchez, Administrative Officer. 
 

(2) How do you plan to use the Integrated Project Team to manage this project?  
Project management will be supported by an IJIS Team including the project manager, the 
Administrative Officer, members of the IJIS Subcommittee of the Courts’ Technology 
Committee (comprised of judges and court employees), the Clerk of the Superior Court, 
directors of major operating divisions and select administrative support divisions. 
 

C. Acquisition Strategy 
 
(1) Will you use a single contract or several contracts to accomplish this project?  If multiple 

contracts are planned, explain how they are related to each other, and how each supports the 
project performance goals?  
It is anticipated that a single contract will be used to accomplish this project cost effectively, 
as the developers of the standard modules can easily provide the required customization. 
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(2) For each planned contract, describe: 
a) What type of contract will you use? (e.g. cost reimbursement, fixed price, etc.) The Courts 

will primarily utilize a fixed price (or fixed unit/module price) type of contract. 
b) The financial incentives you plan to use to motivate contractor performance. (e.g. incentive 

fee, award fee, etc.) The contractor will be required and expected to meet the terms of the 
contract without additional financial incentives. 

c) The measurable contract performance objectives. Measurable contract performance 
objectives were developed as part of the detailed Request for Proposal and incorporated into 
the contract between the vendor and the Courts.  They consist of timelines, functionality 
tests, and acceptance criteria.  The contractor will be required to submit and update proposed 
schedules and milestones to the Courts; so that progress can be tracked to ensure timely 
completion of all objectives. 

d) How will you use competition to select suppliers? The Courts procured these services using 
competitive solicitations to select vendors. 

e) The results of your market research. A request for industry comment was used to discover 
existing products, measure interest in this project and obtain probable cost.  The Courts 
discovered a variety of existing products as well as keen industry interest in assisting the 
Courts with this endeavor.  Estimated costs were used for budgeting purposes. 

f) Whether you will use off-the-shelf or custom designed projects. The Courts are using a 
commercial off-the-shelf (COTS) product, available as modules, and modified as necessary 
to meet their needs. 

 
D. Alternative Analysis and Risk Management  
 
(1) Did you perform a life cycle cost analysis for this investment?  If so, what were the results?   

A preliminary cost analysis was performed for this project as part of Phase 1.  That plan 
detailed the expected cost during a three-year plan implementation.  Maintenance costs for 
subsequent years have also been projected. 
 

(2) Describe what alternatives you considered and the underlying assumptions of each.  
With the assistance of the National Center for State Courts, the Courts considered five 
alternative approaches: 

a. Stay in a “maintain” mode; 
b. Continue internal development; 
c. Create a data warehouse; 
d. Enhance existing applications and integrate; and  
e. Migrate to a new, integrated system. 
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D. Alternative Analysis and Risk Management (cont.) 
 

The ‘modification’ approaches were rejected because the disparate hardware, database, file 
structures, and languages which comprise the existing systems are inefficient, obsolete, and 
costly to maintain.  The “in-house” development approach was rejected because COTS 
products are available that work well in other courts, would be less costly, could be more 
efficiently implemented and would better facilitate integration with other agencies’ IT 
systems.  
 

(3) Did you perform a benefits/costs analysis or return on investment analysis for each 
alternative considered?  What were the results for each?  (Describe any tangible returns that 
will benefit the Courts, even if they are difficult to quantify.) Because the primary goals of 
this project are enhanced service to users and a new approach to meet business needs, 
benefits are best measured subjectively.  Quantifiable benefits can be realized by considering 
the existing duplication of data entry, multiple file retrievals, and consequent delays in the 
case process itself, and can be calculated.  The Courts find that the urgent need for this effort 
and the benefits to be obtained will substantially outweigh the costs associated with its 
implementation.   

 
(4) Describe your risk assessment and mitigation plan for this project. The Courts considered 

risks associated with this project in the following areas. 
(a) Technology Risks – difficulty, complexity, industry standards 
(b) Organizational Risks – changes in business practices; acceptance of new systems 
(c) Economic Risks – inflation, length of development, funds allocation 
(d) Results Risk – achievement of goals and objectives within the timeframes and budgets 
(e) Buy-In Risks – acceptance of the project by other agencies holding a vested interest 
 
Although risks were present in each of these areas, the Courts concluded that, by addressing 
each risk with a specific and targeted effort, including the use of off-the-shelf software, the 
risks will be mitigated, and the project will be implemented within the proposed timeframe 
and budget. 

 
E. IT Modernization and Architecture 
 
(1) This project represents a modernization initiative that will convert the Courts’ major business 

systems to a modern data base management system with multiple points of entry and output 
flexibility.  It replaces fixed systems written in obsolete languages that cannot meet the 
Courts’ needs. 
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E. IT Modernization and Architecture (cont.) 
 
(2) It conforms to the principles and guidance of the Federal Enterprise Architecture Framework 

by: 
(a) Adopting open systems standards 
(b) Aligning the architecture with business needs 
(c) Minimizing the data collection burden 
(d) Securing information against unauthorized access 
(e) Standardizing with common functionality 
(f) Providing greater access to data 
(g) Implementing proven technologies 

 
F. IT Security 
 
(1) While the project creates systems that implement the Courts’ goal of greater access to 

information, these systems are planned to incorporate greater security in the way sensitive 
information is accessed.  Improved platforms, infrastructure, and database formats provide 
more tools and increased options than are currently used.  In the development and 
implementation of the program modules, the contractor will be required to demonstrate 
compliance with Courts’ policies on privacy as well as industry and government standards of 
information systems security. 

 
(2) There are no planned deviations from National Institute of Standards and Technology (NIST) 

security guidance. 
 
G. Government Paperwork Elimination Act (GPEA) 
 
This project is in line with the Courts’ plans for the introduction of “paperless” transactions and 
electronic dissemination of data wherever feasible.  The system modules are expected to allow 
electronic filing, modern electronic media, and wider use of the Internet in day-to-day activities.  
These goals fully support the provisions of the GPEA by attempting to substitute other more 
contemporary methods and media for traditional paper. 
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Part III: Cost, Schedule, and Performance Goals 
 
A. Description of performance-based management system (PBMS): 
(1) Describe the performance based management system that you will use to monitor contract or 
project performance.  

The Courts’ performance-based management system uses a network-based installation of 
Microsoft Project together with targeted reports that will provide a tracking system that 
allows for early and ongoing warnings to ensure that projects do not exceed either their 
budgeted cost or their time projections.  Although American National Standards 
Institute/Electronics Institute of America (ANSI/EIA) -748 formulae are not furnished with 
this software, such analysis will be made using the Court’s Rational tool suite and other 
software to compare the value of the work planned with the value of the work actually 
accomplished.  
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B. Original baseline (OMB approved at project outset): 
(1) What are the cost and schedule goals for this segment or phase of the project? The cost and 

schedule goals for this phase of the project are as follows: 
 

INTEGRATED JUSTICE INFORMATION SYSTEM  
Implementation Phase Cost Estimate 

(in Dollars) 
Items YEAR 0 YEAR 1 YEAR 2 YEAR 3 YEAR 4 TOTAL 
 (FY02) (FY03) (FY04) (FY05) (FY 06)  
Enterprise Software License – IJIS 1,175,990     1,175,990 
Software Customizations/ Modifications  570,000 513,000 57,000  1,140,000 
Implementation Services  3,168,898 1,675,791 418,796 900,000 6,163,485 
Interface  354,796 106,699 36,000  497,495 
Data Conversion  956,232 608,510 173,860  1,738,602 
Training (Technical & User)  695,097 907,194 362,097  1,964,388 
Oracle Database Product Acquisition 1,458,000     1,458,000 
Hardware and Technical Infrastructure   150,000 150,000   300,000 
IT Performance Improvement 
(Capability Maturity Model Adoption)   882,000    882,000 
Independent Verification & Validation  1,200,000 1,200,000 1,200,000  3,600,000 
Total Acquisition 2,633,990 7,977,023 5,161,194 2,247,753 900,000 18,919,960 
       
Annual IJIS Application (Courtview) 
Maintenance/Support   238,750 238,750 238,750 716,250 
Annual Database Maintenance/Support  281,729 309,901 340,892 374,981 1,307,503 
Total Annual Maintenance/Support  281,729 548,651 579,642 613,731 2,023,753 
       
Total Investment 2,633,990 8,258,752 5,709,845 2,827,395 1,513,731 20,943,713 
       
Less Grant Funding 818,000 138,000    956,000 
       
Appropriated Funding Required  1,815,990 8,120,752 5,709,845 2,827,395 1,513,731 19,987,713 
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B. Original baseline (OMB approved at project outset): (cont.) 

 
(2) What are the measurable performance benefits or goals for this segment or phase of this 

project? 
The success of this project will be determined by the extent to which it satisfies the business 
needs of the Court.  With a phased approach, each phase has a specific goal which can be 
easily measured.  The chart below lists phases and expectations.  These may be revised and 
updated during the implementation. 

 
Phase Goal Measure 
1 Project Plan and Detailed RFP Project Plan Approved 

RFP Released 
2a COTS Procurement and Initial 

Systems Implementation 
COTS Installed 
Juvenile Module On-Line 
Probate Module On-Line 

2b Additional Systems 
Implementation 

Civil, Domestic Violence, Domestic Relations and  
Mental Health Modules On-Line 

2c Final System Implementation Criminal Systems On-Line 
3 Transfer to Steady-State 

Maintenance 
Court transitions to ongoing maintenance 

 
C. Current baseline (applicable only if OMB approved the changes): 
(1) What are the cost and schedule goals for this segment or phase of the project? Not 

applicable. 
(2) What are the measurable performance benefits or goals for this segment or phase of this 

project? Not applicable. 
 
D. Actual Performance and Variance from OMB approved baseline (Original or Current): Not 
Applicable 
 
E. Corrective Actions: Not Applicable 
 
 


